

## PROJECT OPENING RECORD

Tľ	TI	E:
11	11	،نک

AUTOSPLIT DESIGN SPECIFICATION

Project No.: Sponsor:

6249-01 0061

Budget Cat.: Cost Center:

r: 0380 r: GENISE T A

Project Leader: Program No.:

128

03

### MISSION, TECHNICAL OBJECTIVES, IMPACT:

### MISSION

To create a Functional Performance Specification and a Design Requirements Specification for the AutoSplit transmission product.

### TECHNICAL OBJECTIVES

Using the Top-Two specifications and AutoSplit specification work completed to date (25% complete) as a starting point, complete the Functional Performance Specification and the Design Requirements Specification for the AutoSplit transmission product.

### **IMPACT**

TCONA has identified the AutoSplit transmission concept as an integral part of their automation product strategy. However, the definition of the system and software requirements needs to be determined before commencing with the product development program.

DISTRIBUTION	N:	PROJ	ECT TEAM:	
E BRAUN	1			
APPROVALS: ACCOUNTING PROJECT MGR.	WAGNER B R GENISE T A	Date: 06/22/95 BUSINESS MGR. 06/21/95 PROGRAM MGR / / / /	HOLMES R C SMEDLEY D G	Date: 06/22/95 06/22/95/

CURRENT BUDGET:

12000

TIME LIMIT: 8/30/1995

Year: Prog. No.: Proj. No.: Version: 1995 128 6249-01 13

PHASE:	E -	EXPLORATORY
--------	-----	-------------

	Resource Base	
Deliverables	CORDDC	
REPORTS 103 SYSTEM SPECIFICATION AUTOSPLIT FUNC. PERF. S	N 8/95 / / / / SPEC. AND DESIGN REQ. SPEC.	/

Page 2 Printed by MUZZARELLI 28-Jun-1995 Form 0103

Year: 1995
Prog. No.: 128
Proj. No.: 6249
Version: 13 1995 6249-01

	GANTT CHART	
Task	Date Month Start End JFMAMJJASOND Cost	
1) FPS AND DRS PREPARATION	6/21 8/15 ====== 120  /	00
	Total Cost: 120	00

Dudast				12000
Budget 1995	JAN	0	0	1200
1995	FEB	Ŏ	Ŏ	ì
1995	MAR	ň	ŏ	Č
1995	APR	ŏ	Ŏ	Č
1995	MAY	Ö	Ö	Č
1995	JUN	2000	<b>o</b> .	2000
1995	JUL	8000	Ō	8000
1995	AUG	2000	0	2000
1995	SEP	0	0	(
1995	OCT	0	0	(
1995	NOV	0	0	(
1995	DEC	0	0	(
TOTAL		12000	0	12000

Page 3 Printed by MUZZARELLI 28-Jun-1995 Form 0109



# PROJECT OPENING RECORD

7	•	7	М	ſ	C.	
1			1 1	L	Г.	

AUTOSPLIT DESIGN SPECIFICATION

Project No.: Sponsor: 6249-01 0061

Budget Cat.:

03 0380

Cost Center: Project Leader:

PROJECT TEAM:

GENISE T A

Program No.: 128

## MISSION, TECHNICAL OBJECTIVES, IMPACT:

### MISSION

To create a Functional Performance Specification and a Design Requirements Specification for the AutoSplit transmission product.

### TECHNICAL OBJECTIVES

Using the Top-Two specifications and AutoSplit specification work completed to date (25% complete) as a starting point, complete the Functional Performance Specification and the Design Requirements Specification for the AutoSplit transmission product.

#### IMPACT

TCONA has identified the AutoSplit transmission concept as an integral part of their automation product strategy. However, the definition of the system and software requirements needs to be determined before commencing with the product development program.

CURRENT BUDGET: 12000 TIME LIMIT: 8/30/1995

E BRAUN				
APPROVALS: ACCOUNTING PROJECT MGR.	WAGNER B GENISE T	BUSINESS MGR. PROGRAM MGR.	HOLMES R C SMEDLEY D G	Date: 06/22/95 06/22/95//

DISTRIBUTION:

Year: 1995 Prog. No.: Proj. No.: Version: 128 6249-01

13

PHASE: E - EXPLORATORY

Ô

		Resource	Base		
Deliverables	CORDDC				
REPORTS 103 SYSTEM SPECIFICATION AUTOSPLIT FUNC. PERF. S		/ REQ. SPEC.	/	/	/

Printed by GENISE 27-Jun-1995 Form 0103 Page 2

Year: 1995 Prog. No.: Proj. No.: Version: 128 6249-01

13

	GANTT	CHART		
Task	Da Start	te End	Month JFMAMJJASOND	Cost
1) FPS AND DRS PREPARATION	6/21 / / / / / / / / / / / /	8/15 / / / / / / / / / / / / / / / / / /		12000
			Total Cost:	12000

Desidence.				
Budget 1995		0	•	1200
1995	J <b>AN</b> FEB	. 0	0	9
1995	MAR	0	0	(
1995	APR	0	0	
1995	MAY	0	0	(
1995	JUN	2000	0	2000
1995	JUL	8000	0	8000
1995	AUG	2000	ŏ	2000
1995	SEP	0	Ö	200
1995	OCT	Ō	Ö	Ò
1995	NOV	Ō	Ō	ĺ
1995	DEC	0	0	(
TOTAL		12000	0	12000

Printed by GENISE

27-Jun-1995

Form 0109